

TT #20 - Management Information File
Monthly Report for May 1967

A draft of the OCR/CHIVE Management Information and Control System design paper was routed in CTF and to DD/OCR for reaction prior to the final publication of the paper. Final revision is now in progress and nearly complete. Estimated date of completion is now 15 June 1967.

Meetings: [redacted] attended several sessions of the GSA Symposium of Retrieving Information in the Office.

[redacted] visited Medlars and talked to Mr. Lancaster about system evaluation.

[redacted] was supplied with additional material on SKAN.

Briefings: [redacted] briefed [redacted] and [redacted] on MICS, very roughly and spontaneously.

[redacted]